Rpt-ID: RCPESPRJ Georgia Date: (7/08/2015
User: vepps Department of Transportation Page 1 of 19

Estimate Summary By Project
Contract ID: B14388-12-000-0 Estimate Number: 0029 Pay Period: 06/01/2015

to 06/30/2015

Contract Location: Time Allowed: 1030 Days
SR 113 WEST OF TAFT RD TO EAST OF OLD ALABAMA RD Elapsed Calender Days: 938 Days
Percent Time: 91.07
District: 6 Area: 04
Contractor:
C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 08/17/2012
P. O. DRAWER 970 Date Awarded: 08/31/2012
Date Contract Executed: 12/03/2012
Date Notice to Proceed: 12/05/2012
MARIETTA GA 30061-0970 Date Work Began: 02/01/2013
Phone: (770)422-7520 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 09/30/2015
Surety Co: FEDERAL INSURANCE COMPANY
Current Contract Amount $17,363,134.63 Counties:
Original Contract Amount $16,920,379.27 Bartow
Funds Available $2,569,252.01
Percent Complete 85.20%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
621440- $11,856,754.96 $11,713,533.62 $1,507,632.57 87.28% $654,328.49
621445- $740,028.35 $648,014.32 $21.41 100.00% $0.00
621760- $4,766,351.32 $4,558,831.33 $1,061,598.03 77.73% $250,300.70

Chief Engineer



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14388-12-000-0

Georgia Date: (7/08/2015
Department of Transportation Page 2 of 19
Estimate Summary By Project

Estimate Number: 0029 Pay Period: 06/01/2015
to 06/30/2015

Project Number:

Federal State Project Number:

621440- SR 113 - WIDENING & RECON

STP00-0179-01 (010)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate

$8,279,297.85 $7,755,835.06 $523,462.79

$2,069,824.54 $1,938,958.84 $130,865.70

$10,349,122.39 $9,694,793.90 $654,328.49

$0.00 $0.00 $0.00

$10,349,122.39 $9,694,793.90 $654,328.49

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$10,349,122.39 $9,694,793.90

$654,328.49

Total Payable:



Rpt-ID: RCPESPRJ Georgia Date: (7/08/2015

User: vepps Department of Transportation Page 3 of 19
Estimate Summary By Project

Contract ID: B14388-12-000-0 Estimate Number: 0029 Pay Period: 06/01/2015
to 06/30/2015

Project Number: 621445- SR 113 @ RACOON CREEK COMPANION PROJE(
08382

Federal State Project Number:  BHF00-0179-01(011)

Total to Date Prev to Date This Estimate
Participating $592,005.53 $592,005.53 $0.00
Non-Participating $148,001.41 $148,001.41 $0.00
Total Earnings $740,006.94 $740,006.94 $0.00
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $740,006.94 $740,006.94 $0.00
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $740,006.94 $740,006.94
$0.00

Total Payable:



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14388-12-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0029

Pay Period:

Date: 07/08/2015
Page 4 of 19

06/01/2015
to 06/30/2015

Project Number:

Federal State Project Number:

621760-

SR 113 @ RICHLAND CREEK COMPANION PROJE

0008382

BRF00-0179-01(012)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$2,963,802.46

Prev to Date
$2,763,561.90

$740,950.83 $690,890.69
$3,704,753.29 $3,454,452.59
$0.00 $0.00
$3,704,753.29 $3,454,452.59
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$3,704,753.29 $3,454,452.59

Total Payable:

This Estimate

$200,240.56
$50,060.14
$250,300.70
$0.00
$250,300.70
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$250,300.70



Rpt-ID: RCPESPRJ Georgia Date: (7/08/2015
User: vepps Department of Transportation Page 5 of 19
Estimate Summary By Project
Contract ID: B14388-12-000-0 Estimate Number: 0029 Pay Period: 06/01/2015
to 06/30/2015
Project Number 621440-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0020 207-0203 FOUND BKFILL MATL, TP Il CcY 147.000 204.240
44.270 .000
204.240 $.00 $9,041.70
0025 210-0100 GRADING COMPLETE - LS 1.000 .921
2126872.520 .024
.945 $51,044.94 $2,009,894.53
STP00-0179-01(010)
0030 310-1101 GR AGGR BASE CRS, INCL MATL TN 73,403.000 78,395.300
16.840 923.080
79,318.380 $15,544.67 $1,335,721.52
0040 318-3000 AGGR SURF CRS TN 1,000.000 1,931.670
17.550 .000
1,931.670 $.00 $33,900.81
0046 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN .000 163.670
72.500 77.550
241.220 $5,622.38 $17,488.45
Temporary Asphalt Leveling
0051 402-3143 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 1,833.720
TL 56.960 .000
1,833.720 $.00 $104,448.69
Temporary Asphalt
0055 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 2,582.000 504.020
MATL & H LIME 69.360 236.630
740.650 $16,412.66 $51,371.48
0060 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 670.000 846.690
L & H LIME 63.850 278.740
1,125.430 $17,797.55 $71,858.71
0061 402-3192 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 2,139.322
TL 63.100 215.330
2,354.652 $13,587.32 $148,578.54

Temporary Asphalt



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14388-12-000-0 Estimate Number: 0029

Date: 07/08/2015

Page 6 of 19

Pay Period:

06/01/2015

to 06/30/2015

Project Number 621440-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0065 413-1000 BITUM TACK COAT GL 2,595.000 1,733.000
2.620 180.000
1,913.000 $471.60 $5,012.06
0070 430-0210 PLAIN PC CONC PVMT, CL 1 CONC, 11 INCH THK SY 112,055.000 73,357.491
40.150 11,967.557
85,325.048 $480,497.41 $3,425,800.68
0080 433-1000 REINF CONC APPROACH SLAB SY 512.000 540.000
129.810 .000
540.000 $.00 $70,097.40
Category Amount: $600,978.53 $7,283,214.57
Category Number: 0050 BRIDGE NO. 1LT
0116 500-3002 CLASS AA CONCRETE CcYy .000 7.970
240.000 .000
7.970 $.00 $1,912.80
Specification Item Change Order
0117 500-3700 SEAL CONC cYy .000 26.842
360.000 .000
26.842 $.00 $9,663.12
Spec Iltem Change Order
Category Amount: $0.00 $11,575.92
Category Number: 0010 ROADWAY
0120 500-3101 CLASS A CONCRETE CcY 84.000 91.489
521.390 .000
91.489 $.00 $47,701.45
Category Amount: $0.00 $47,701.45
Category Number: 0050 BRIDGE NO. 1LT
0130 507-9030 PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO - LF 652.000 652.374
135.820 .000
652.374 $.00 $88,605.44
1 LT (010)
Category Amount: $0.00 $88,605.44



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14388-12-000-0 Estimate Number: 0029

Date: 07/08/2015
Page 7 of 19

Pay Period:

06/01/2015

to 06/30/2015

Project Number 621440-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0135 511-1000 BAR REINF STEEL LB 4,585.000 8,088.126
0.770 .000
8,088.126 $.00 $6,227.86
Category Amount: $0.00 $6,227.86
Category Number: 0050 BRIDGE NO. 1LT
0140 511-1000 BAR REINF STEEL LB 46,555.000 46,555.001
0.800 .000
46,555.001 $.00 $37,244.00
0155 520-1104 PILING IN PLACE, STEEL H, HP 10 X 42 LF 370.000 453.010
47.000 .000
453.010 $.00 $21,291.47
0165 525-1000 COFFERDAM EA 4.000 12.000
15000.000 .000
12.000 $.00 $180,000.00
Category Amount: $0.00 $238,535.47
Category Number: 0010 ROADWAY
0170 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 689.000 798.300
31.940 .000
798.300 $.00 $25,497.70
0180 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 48.000 .000
35.680 20.000
20.000 $713.60 $713.60
0200 550-1360 STORM DRAIN PIPE, 36 IN, H 1-10 LF 144.000 152.800
53.890 .000
152.800 $.00 $8,234.39
0220 550-2181 SIDE DRAIN PIPE, 18 IN, H 10-15 LF 229.000 230.000
25.580 .000
230.000 $.00 $5,883.40



Rpt-ID: RCPESPRJ Georgia Date: (07/08/2015
User: vepps Department of Transportation Page 8 of 19
Estimate Summary By Project
Contract ID: B14388-12-000-0 Estimate Number: 0029 Pay Period: 06/01/2015
to 06/30/2015
Project Number 621440-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0225 550-2240 SIDE DRAIN PIPE, 24 IN, H 1-10 LF 266.000 330.250
31.370 .000
330.250 $.00 $10,359.94
0230 550-2300 SIDE DRAIN PIPE, 30 IN, H 1-10 LF 106.000 110.000
39.220 .000
110.000 $.00 $4,314.20
0238 004-0012 EXTRA WORK - EA .000 2.500
8765.000 .000
2.500 $.00 $21,912.50
Installation of Safety End Sections Arch Pipe 36 in Headwall
CO #8
0239 550-2999 PIPE ARCH - LF .000 338.700
89.610 .000
338.700 $.00 $30,350.91
36 IN
CO #8
0250 550-3518 SAFETY END SECTION 18 IN, STORM DRAIN, 6:1EA 1.000 4.000
517.190 .000
4.000 $.00 $2,068.76
0265 550-3624 SAFETY END SECTION 24 IN, SIDE DRAIN, 6:1 S EA 8.000 9.000
631.810 .000
9.000 $.00 $5,686.29
0325 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 2,482.000 2,683.809
37.450 .000
2,683.809 $.00 $100,508.65
0380 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 1,100.000 1,566.000
0.950 .000
1,566.000 $.00 $1,487.70
Category Amount: $713.60 $217,018.04



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14388-12-000-0 Estimate Number: 0029

Date: 07/08/2015

Page 9 of 19

Pay Period: 06/01/2015
to 06/30/2015

Project Number 621440-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
0425 163-0232 TEMPORARY GRASSING AC 31.000 59.725
300.000 .821
60.546 $246.30 $18,163.80
0430 163-0240 MULCH TN 2,000.000 2,237.147
132.000 20.800
2,257.947 $2,745.60 $298,049.00
0435 163-0300 CONSTRUCTION EXIT EA 18.000 20.750
1184.690 .000
20.750 $.00 $24,582.32
0455 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 141.000 1,099.500
15.900 .000
1,099.500 $.00 $17,482.05
0460 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 4.000 23.250
/SAND BAGS 345.900 .750
24.000 $259.43 $8,301.60
0505 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 49.000 45.750
90.000 8.250
54.000 $742.50 $4,860.00
0510 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 19,766.000 5,582.000
0.100 57.000
5,639.000 $5.70 $563.90
0515 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 6,965.000 6,181.000
0.370 2,444.000
8,625.000 $904.28 $3,191.25
0560 165-0087 MAINTENANCE OF SILT CONTROL GATE, TP3 EA 27.000 6.000
1.000 2.000
8.000 $2.00 $8.00



Rpt-ID: RCPESPRJ Georgia

Date: 07/08/2015

User: vepps Department of Transportation Page 10 of 19
Estimate Summary By Project
Contract ID: B14388-12-000-0 Estimate Number: 0029 Pay Period: 06/01/2015
to 06/30/2015
Project Number 621440-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
0575 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 49.000 66.000
0.100 44.000
110.000 $4.40 $11.00
0580 165-0110 MAINTENANCE OF ROCK FILTER DAM EA 39.000 17.000
165.870 2.000
19.000 $331.74 $3,151.53
0585 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 2.000 4.000
100.000 .000
4.000 $.00 $400.00
0590 167-1500 WATER QUALITY INSPECTIONS MO 13.000 22.000
100.000 .000
22.000 $.00 $2,200.00
0595 171-0030 TEMPORARY SILT FENCE, TYPE C LF 39,532.000 28,640.250
2.650 1,013.250
29,653.500 $2,685.11 $78,581.78
0600 700-6910 PERMANENT GRASSING AC 62.000 35.004
790.000 5.871
40.875 $4,638.09 $32,291.25
0605 700-7000 AGRICULTURAL LIME TN 307.000 42.450
50.000 5.700
48.150 $285.00 $2,407.50
0610 700-8000 FERTILIZER MIXED GRADE TN 100.000 28.625
250.000 3.600
32.225 $900.00 $8,056.25
0620 710-9000 PERMANENT SOIL REINFORCING MAT SY 13,965.000 9,694.001
2.600 784.889
10,478.890 $2,040.71 $27,245.11



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14388-12-000-0 Estimate Number: 0029

Date: 07/08/2015

Page 11 of 19

Pay Period: 06/01/2015
to 06/30/2015

Project Number 621440-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
0625 716-2000 EROSION CONTROL MATS, SLOPES SY 41,100.000 69,250.235
0.620 5,5625.222
74,775.457 $3,425.64 $46,360.78
Category Amount: $19,216.50 $575,907.12
Category Number: 0030 SIGNING & MARKING
0685 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 9.000 3.000
1950.000 3.000
6.000 $5,850.00 $11,700.00
Category Amount: $5,850.00 $11,700.00
Category Number: 0050 BRIDGE NO. 1LT
0845 211-0300 BRIDGE EXCAVATION, STREAM CROSSING CcY 233.000 247.484
30.000 .000
247.484 $.00 $7,424.52
0855 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 864.000 1,897.189
33.560 .000
1,897.189 $.00 $63,669.66
0860 603-7000 PLASTIC FILTER FABRIC SY 864.000 1,547.389
2.810 .000
1,547.389 $.00 $4,348.16
Category Amount: $0.00 $75,442.34
Category Number: (0010 ROADWAY
9050 641-1200 GUARDRAIL, TP W LF .000 1,160.000
15.580 1,207.000
2,367.000 $18,805.06 $36,877.86
Modify contract to add Guardrail, TP W
9055 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA .000 2.000
916.220 3.000
5.000 $2,748.66 $4,581.10

Modify contract to add guardrail anchorage, TP 1



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation

Estimate Summary By Project

Contract ID: B14388-12-000-0 Estimate Number: 0029

Date: 07/08/2015
Page 12 of 19

Pay Period: 06/01/2015
to 06/30/2015

Project Number 621440-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9065 004-0022 EXTRA WORK - LS .000 .000
24064.560 .250
.250 $6,016.14 $6,016.14
Overhead Costs-Time Extension
9085 430-0210 PLAIN PC CONC PVMT, CL 1 CONC, 11 INCH THk SY .000 2,691.000
32.120 .000
2,691.000 $.00 $86,434.92
Pay @ 80% of Contract Unit Price
9095 430-0210 PLAIN PC CONC PVMT, CL 1 CONC, 11 INCH THk SY .000 1,999.667
36.540 .000
1,999.667 $.00 $73,067.83
Pay @ 91% of Contract Unit Price
9096 430-0210 PLAIN PC CONC PVMT, CL 1 CONC, 11 INCH THk SY .000 1,998.000
38.140 .000
1,998.000 $.00 $76,203.72
Pay @ 95% of Contract Unit Price
Category Amount: $27,569.86 $283,181.57

Project Total Amount: $654,328.49

$10,349,122.39



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14388-12-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number: 0029

Date: 07/08/2015
Page 13 of 19

Pay Period: 06/01/2015
to 06/30/2015

Project Number 621445-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0010 BRIDGE NO.1 RT
0900 500-0100 GROOVED CONCRETE SY 800.000 1,020.000
3.000 .000
1,020.000 $.00 $3,060.00
0915 500-3002 CLASS AA CONCRETE CcY 207.000 207.402
600.000 .000
207.402 $.00 $124,441.20
0925 507-9030 PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO - LF 652.000 652.467
135.820 .000
652.467 $.00 $88,618.07
1 RT (011)
0930 511-1000 BAR REINF STEEL LB 46,060.000 46,241.058
0.800 .000
46,241.058 $.00 $36,992.85
0965 603-7000 PLASTIC FILTER FABRIC SY 858.000 1,116.889
2.810 .000
1,116.889 $.00 $3,138.46
Category Amount: $0.00 $256,250.58
Project Total Amount: $0.00 $740,006.94



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14388-12-000-0 Estimate Number: 0029

Date: 07/08/2015
Page 14 of 19

Pay Period: 06/01/2015
to 06/30/2015

Project Number 621760-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0970 150-1000 TRAFFIC CONTROL - LS 1.000 .967
98704.490 .008
975 $789.64 $96,236.88
BRF00-0179-01(012)
0980 207-0203 FOUND BKFILL MATL, TP Il CcY 37.000 71.901
44.270 .000
71.901 $.00 $3,183.06
0985 210-0100 GRADING COMPLETE - LS 1.000 .880
677537.530 .014
.894 $9,485.53 $605,718.55
BRF00-0179-01(012)
0995 310-1101 GR AGGR BASE CRS, INCL MATL TN 19,339.000 21,354.381
16.840 947.670
22,302.051 $15,958.76 $375,566.54
1010 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 3,670.000 2,464.380
TL & H LIME 57.710 570.050
3,034.430 $32,897.59 $175,116.96
1011 402-3143 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 84.990
TL 56.960 .000
84.990 $.00 $4,841.03
Spec Item Change Order, Temp 25mm sp
1020 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 1,938.000 1,713.750
L & H LIME 63.850 282.210
1,995.960 $18,019.11 $127,442.05
1021 402-3192 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 44.280
TL 63.100 .000
44.280 $.00 $2,794.07
Temporary Asphalt
1025 413-1000 BITUM TACK COAT GL 2,000.000 1,531.000
2.620 338.000
1,869.000 $885.56 $4,896.78



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14388-12-000-0 Estimate Number: 0029

Date: 07/08/2015

Page 15 of 19

Pay Period: 06/01/2015
to 06/30/2015

Project Number 621760-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1030 430-0210 PLAIN PC CONC PVMT, CL 1 CONC, 11 INCH THk SY 18,115.000 7,123.561
40.150 4,234.127
11,357.688 $170,000.20 $456,011.17
1040 433-1000 REINF CONC APPROACH SLAB SY 730.000 763.334
129.810 .000
763.334 $.00 $99,088.39
Category Amount: $248,036.39 $1,950,895.48
Category Number: (0050 BRIDGE NO. 2
1095 511-1000 BAR REINF STEEL LB 10,536.000 10,619.614
0.800 .000
10,619.614 $.00 $8,495.69
1110 520-1151 PILING IN PLACE, STEEL H, HP 14 X 89 LF 1,390.000 2,276.540
76.000 .000
2,276.540 $.00 $173,017.04
Category Amount: $0.00 $181,512.73
Category Number: 0010 ROADWAY
1135 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 49.000 60.000
31.940 .000
60.000 $.00 $1,916.40
1140 550-1360 STORM DRAIN PIPE, 36 IN, H 1-10 LF 626.000 684.000
53.890 .000
684.000 $.00 $36,860.76
1145 550-1420 STORM DRAIN PIPE, 42 IN, H 1-10 LF 180.000 192.470
59.660 .000
192.470 $.00 $11,482.76
1150 550-1600 STORM DRAIN PIPE, 60 IN, H 1-10 LF 144.000 146.400
104.340 .000
146.400 $.00 $15,275.38



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14388-12-000-0 Estimate Number: 0029

Date: 07/08/2015
Page 16 of 19

Pay Period: 06/01/2015
to 06/30/2015

Project Number 621760-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1160 550-2360 SIDE DRAIN PIPE, 36 IN, H 1-10 LF 34.000 40.000
48.140 .000
40.000 $.00 $1,925.60
1185 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 5.000 6.000
375.250 .000
6.000 $.00 $2,251.50
1210 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 888.000 912.828
37.450 .000
912.828 $.00 $34,185.41
Category Amount: $0.00 $103,897.81
Category Number: 0020 EROSION CONTROL
1285 163-0232 TEMPORARY GRASSING AC 12.000 13.571
300.000 .000
13.571 $.00 $4,071.30
1290 163-0240 MULCH TN 419.000 643.337
132.000 .000
643.337 $.00 $84,920.48
1300 163-0501 CONSTRUCT AND REMOVE SILT CONTROL GAT EA 2.000 3.750
450.000 .000
3.750 $.00 $1,687.50
1310 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 100.000 292.500
15.900 .000
292.500 $.00 $4,650.75
1315 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 4.000 18.750
/SAND BAGS 345.900 .000
18.750 $.00 $6,485.63



Rpt-ID: RCPESPRJ Georgia Date: (7/08/2015

User: vepps Department of Transportation Page 17 of 19
Estimate Summary By Project

Contract ID: B14388-12-000-0 Estimate Number: 0029 Pay Period: 06/01/2015
to 06/30/2015

Project Number 621760-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
1325 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 1,041.000 3,903.000
RAW CHECK DAM 3.250 .000
3,903.000 $.00 $12,684.75
1335 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 7.000 7.500
90.000 .750
8.250 $67.50 $742.50
1340 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 5,000.000 1,449.000
0.100 836.000
2,285.000 $83.60 $228.50
1345 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 2,380.000 2,130.000
0.370 1,487.000
3,617.000 $550.19 $1,338.29
1370 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 7.000 4.000
0.100 4.000
8.000 $.40 $0.80
1375 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 2.000 4.000
100.000 .000
4.000 $.00 $400.00
1380 167-1500 WATER QUALITY INSPECTIONS MO 13.000 22.000
100.000 .000
22.000 $.00 $2,200.00
1385 171-0030 TEMPORARY SILT FENCE, TYPE C LF 10,000.000 11,606.250
2.650 .000

11,606.250 $.00 $30,756.56



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14388-12-000-0 Estimate Number: 0029

Date: 07/08/2015

Page 18 of 19

Pay Period: 06/01/2015
to 06/30/2015

Project Number 621760-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
1415 716-2000 EROSION CONTROL MATS, SLOPES SY 13,600.000 30,040.321
0.620 .000
30,040.321 $.00 $18,625.00
Category Amount: $701.69 $168,792.06
Category Number: 0030 SIGNING & MARKING
1485 643-0010 FIELD FENCE WOVEN WIRE LF 3,650.000 3,914.100
5.350 .000
3,914.100 $.00 $20,940.44
1490 643-0105 FIELD FENCE BARBED WIRE, 5 STRANDS LF 3,550.000 3,606.000
4.750 .000
3,606.000 $.00 $17,128.50
1495 643-1137 CH LK FENCE, ZC COAT, 5 FT, 9 GA LF 100.000 107.000
11.100 .000
107.000 $.00 $1,187.70
1515 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 472.000 1,004.000
0.950 .000
1,004.000 $.00 $953.80
Category Amount: $0.00 $40,210.44
Category Number: (0050 BRIDGE NO. 2
1645 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 134.000 99.000
23.150 24.750
123.750 $572.96 $2,864.81
Category Amount: $572.96 $2,864.81



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14388-12-000-0 Estimate Number: 0029

Date: 07/08/2015

Page 19 of 19

Pay Period: 06/01/2015
to 06/30/2015

Project Number 621760-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1650 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 300.000 171.000
23.150 42.750
213.750 $989.66 $4,948.31
Category Amount: $989.66 $4,948.31
Project Total Amount: $250,300.70 $3,704,753.29



